

18 APR 2018

**PPA PMO-MOC  
ESD Memorandum Circular  
No. 01-2018**

**TO : Planning, Design & Estimating Unit  
Construction & Maintenance Unit  
Administrative Unit**

**SUBJECT : POSTING OF PERFORMANCE BOND FOR PROJECTS GIVEN  
CONTRACT TIME EXTENSION**

---

Pursuant to Annex "E", Section 10 of the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 Government Procurement Reform Act, please be guided that all infrastructure projects implemented, which were issued with an approved contract time extension due to unworkable days, shall be required with a corresponding extension of its performance security. As such, the latter shall be submitted to the procuring entity together with the constructor's request for time extension for validation and consideration.

For your guidance and appropriate action.

  
**CLARO SAMUEL P. FONTANILLA**  
ESD Manager